


Government of the People's Republic of Bangladesh
 Sheikh Hasina Textile Engineering College,
 Melandaha, Jamalpur.

Annual Procurement Planning
 Financial Year: (2024-2025)


Package No.	Description Of procurement Package (Goods)	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost (tk.)	Time scale for process		Invite/ Advertise Tender/Tr proposal	Tender /Proposal Opening	Tender /Proposal Evaluation	Approval to Award	Notification Of Award	Signing of the Contract	Total Time to Contact signature	Time for completion of contract	Remarks	
								Planned Date	Actual Date										
TC 3211127	Books & Periodicals	As Required	4	RFQ/Direct Purchase	Principal	GOB	85000	Planned Date	9	As per Requirement within July/24 to May/2025	10	11	12	13	14	15	16	17	18
								Planned Days											
								Actual Date											
TC 3252108	Sanitation	As Required	As Required	Direct Purchase	Principal	GOB	6000	Planned Date		As per Requirement within July/24 to May/2025									
								Planned Days											
								Actual Date											
TC 3255102	Printing & Binding	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	0	Planned Date		0									
								Planned Days											
								Actual Date											
TC 3255104	Stamp & seal	As Required	As Required	Direct Purchase	Principal	GOB	0	Planned Date		0									
								Planned Days											
								Actual Date											
TC 3255105	Others Monthly	As Required	As Required	Direct Purchase	Principal	GOB	75000	Planned Date		As per Requirement within July/24 to May/2025									
								Planned Days											
								Actual Date											
TC 3256102	Chemical	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	10000	Planned Date		As per Requirement within July/24 to May/2025									
								Planned Days											
								Actual Date											
TC 3256103	Miscellaneous Item	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	35000	Planned Date		As per Requirement within July/24 to May/2025									
								Planned Days											
								Actual Date											
TC 3256105	Raw materials & spare parts	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	12000	Planned Date		As per Requirement within July/24 to May/2025									
								Planned Days											
								Actual Date											

স্বাক্ষরিত (স্বাক্ষর) করা হয়েছে
 ১৯/০৭/২০২৪
 প্রকল্প পরিচালক, মেলাদাহা, জামালপুর।

Package No.	Description Of procurement Package (goods)	Unit	Quantity	Procurement Method	Contacting Authority	Source of Fund	Estimated Cost (lk.)	Time code For process	Invite/ Advertise Tender/Proposal	Tender Opening	Tender /Proposal Evaluation	Approval to Award	Notification Of Award	Signing of the Contract	Total Time to Contact signature	Time for completion contact	Remarks					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
TC 3256106	Dress (17-20) grade	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	0	Planned Date	As per Requirement within July/24 to May/2025													
TC 3256107	Sporting goods	As Required	As Required	Direct Purchase	Principal	GOB	75000	Planned Date	As per Requirement within July/24 to May/2025													
TC 3257301	Program/ Celebration	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	130000	Planned Date	As per Requirement within July/24 to May/2025													
TC 3258102	Repair of Furniture	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	100000	Planned Date	As per Requirement within July/24 to May/2025													
TC 3258103	Repair of Computer	As Required	As Required	Direct Purchase	Principal	GOB	100000	Planned Date	As per Requirement within July/24 to May/2025													
TC 3258105	Repair of Machine & Equipments	As Required	As Required	Direct Purchase	Principal	GOB	100000	Planned Date	As per Requirement within July/24 to May/2025													
TC 4112202	Procurement Computer & other related item	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	100000	15 Sep/24	07 Oct/24	07 Nov/24	10 Nov/24	12Nov /24	13Nov/24		19Dec/24							
TC 4112204	Procurement Tele-communication item	As Required	As Required	RFQ/Direct Purchase	Principal	GOB	0	15 Sep/24	07 Oct/24	07 Nov/24	10 Nov/24	12Nov /24	13Nov/24	57	19Dec/24							


 Director General
 Ministry of Education
 Dhaka, Bangladesh

Package No.	Description Of procurement Package (Goods)	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost (tk.)	Time Code For process			Invited Advertiser/ Tender/ Proposal	Tender Proposal Opening	Tender Proposal Evaluation	Approval to Award	Notification Of Award	Signing of the Contract	Total Time to Contact signature	Time for completion contact	Remarks
								Planned Date	Planned Days	Actual Date									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
TC 4112303	Procurement Of Electric Item	As Required	As Required	RFQ Direct Purchase	principal	GOB	40000	Planned Date	As per Requirement within July/24 to May/2025										
								Planned Days											
TC 4112304	Procurement Of engineering & other item	As Required	As Required	RFQ Direct Purchase	principal	GOB	0	Planned Date	As per Requirement within July/24 to May/2025										
								Planned Days											
TC 4112310	Procurement official item	As Required	As Required	Direct Purchase	principal	GOB	40000	Planned Date	As per Requirement within July/24 to May/2025										
								Planned Days											
TC 4112314	Procurement Of Furniture	As Required	As Required	RFQ Direct Purchase	principal	GOB	130000	Planned Date	As per Requirement within July/24 to May/2025										
								Planned Days											
								Actual Date											


 14.07.2024
 (Bishwajit Das)
 Principal (A.C.)
 Sheikh Hasina Textile Engineering College
 Melandaha, Jamalpur